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Dear Mr. del Rosario: 

On behalf of Integrys Business Support, LLC (IBS), managing Peoples Gas Light and Coke Company's (PGL) 
former manufactured gas plant (MGP) sites, please find enclosed two hard copies of the 2013 Annual Progress 
Report and Master Schedule Update for the Chicago sites. This report summarizes activities performed between 
October 31, 2012 and October 31, 2013 and provides a proposed schedule for future activities. 

This 2013 Annual Progress Report has been prepared in accordance with Task 8, Subtask 8.2, of the Statement 
of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent (Settlement 
Agreement) between the United States Environmental Protection Agency (USEPA) and PGL, effective October 31, 
2008. 

Please do not hesitate to contact Mr. Naren Prasad (IBS) at 312.240.4569 if you have any questions regarding this 
document. 

Sincerely, 

NATURAL RESOURCE TECHNOLOGY, INC. 

Jennifer M. Hagen, PE 
Senior Engineer 

Laurie L. Parsons, PE 
Principal Engineer 

Enc.: 

cc: 
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1 BNTRODUCTBON 

1.1 Scope 

This Annual Progress Report has t>een prepared in accordance with Task 8, Subtask 8.2 of the 

Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent 

(Settlement Agreement) between the U S Environmental Protection Agency (USEPA) and Peoples Gas 

Light and Coke Company (PGL), a subsidiary of Integrys Energy Group, effective October 31, 2008 

(2008c) Also included in this report is a Master Schedule Update that includes the general schedule for 

Remedial Investigation/Feasibility Study (RI/FS) activities at each Site. The Annual Progress Report and 

Master Schedule Update address PGL's former manufactured gas plant (MGP) Sites located in Chicago, 

Illinois The sites include. Crawford Station, North Branch Site (consisting of Division Street Station 

Operable Unit (OU), North Station OU, and Willow Street-Hawthorne Avenue Station OU), North Shore 

Avenue Station, and South Branch Site (consisting of 22"" Street Station Upland OU, Hough Place 

Station Upland OU, South Station Upland OU, Throop Street Station OU and South Branch River OU). 

Integrys Business Support, LLC (IBS) manages the former MGP sites for PGL 

1.2 Overview 

This report addresses the following 

Section 2: Multi-Site Document Progress 

Section 3: Site Progress 

Section 4: Proposed Master Schedule 

Section 5: References 
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2 MULTI-SITE DOCUMENTS 

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general 

approaches and concepts to streamline subsequent site-specific work plans and minimize review times 

The Multi-Site Rl documents are used to maintain a consistent approach to investigate and assess 

potential risk at each site The Multi-Site FS Support Document is used to develop general response 

actions and technologies appropriate for MGP sites 

This section summarizes the status of the Multi-Site Documents 

2.1 Multi-Site Ri Documents 

USEPA has approved all Multi-Site Rl Documents submitted between May 7, 2007 and September 8, 

2008 The Multi-Site Rl Documents set forth a consistent approach for Integrys Energy Group's Illinois 

and Wisconsin-based subsidiary companies under the USEPA's lead Section 1.2 1 of the SOW 

discusses the Multi-Site Rl Documents which include 

• Multi-Site Quality Assurance Project Plan - Revision 2, September 4, 2007 (QAPP, 2007(c)) 

• Multi-Site Health and Safety Plan - Revision 2, August 2, 2007 (HASP, 2007(a)) 

• Generalized Conceptual Site Model - Revision 0, August 5, 2007 (GSM, 2007(b)) 

• Multi-Site Risk Assessment Framework - Revision 0, September 5, 2007 (RAF, 2007(d)) 

• Multi-Site Field Sampling Plan - Revision 4, September 8, 2008 (FSP, 2008(b)) 

Site-Specific Work Plans (SSWPs) are based on the Multi-Site documents and include modifications, as 

necessary, to reflect site-specific conditions For instance, the site-specific GSM discusses the pathways 

presented In the Generalized GSM and why or why not the pathway is carried through into the baseline 

risk assessment 

2.2 Multi-Site FS Support Document 

USEPA has approved (USEPA, 2010(c)) the Multi-Site FS Support Document dated March 26, 2010 (FS 

Support Document, 2010(c)) The Multi-Site FS Support Document includes general response actions 
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and preliminary remedial technologies for Integrys Energy Group's Illinois and Wisconsin-based 

subsidiary companies under the USEPA's lead 

SOW Section 12 2 discusses the Multi-Site FS Support Document which includes' 

• Preliminary Remedial Technology Screening 

D Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARs) 

• Preliminary Permitting/Equivalency Requirements 

Site-Specific FS evaiuations and the Detailed Analysis of Alternatives (FS Report) for each site are based 

on the Muiti-Site FS Support Document 

2.3 Multi-Site Document Status 

A Muiti-Site RAF Addendum was submitted to the USEPA on April 20, 2011 (Exponent, 2011(b)) to 

incorporate the Regional Screening Levels (RSLs) into the hierarchy for human health screening levels 

and to further develop the approach to assessing potential vapor intrusion issues. Multi-Site RAF 

Addendum, Revision 1, was submitted to USEPA on March 28, 2013. USEPA provided comments on 

Apni 22, 2013 It was mutually agreed that the revised document would be issued following revisions to 

the Regional Screening Levels (RSLs) in June 2013 and to allow additional time for Illinois Environmental 

Protection Agency (lEPA) to provide comments on the Multi-Site RAF Addendum Revision 1 lEPA 

provided comments to USEPA on July 1, 2013. Prior to developing Muiti-Site RAF Addendum Revision 

2, IBS submitted responses to Agency comments on August 12, 2013 and USEPA provided additionai 

responses on August 26, 2013. Muiti-Site RAF Addendum Revision 2 wili be submitted in November 

2013. 

2.4 Multi-Site Meetings 

During this reporting period, two multi-site technical meetings were conducted with USEPA, IBS, and NRT 

to discuss a specific technical issue 

The first technicai meeting was heid on August 27, 2013 to discuss the strategic scheduie of the PGL, 

MSG, and WPSC MGPs to set goals for Records of Decisions (ROD). The second multi-site technical 

meeting was held on September 24, 2013 to discuss the objectives and highlights of the multi-site 

approach with the new Remedial Project Manager for the Pitney Court Station 

Site specific meetings were held as discussed m Section 3 
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3 SDTE PROGRESS 

Project start dates and site prioritization for RI/FS activities were established in Exhibit A, Section A, of 

the Settlement Agreement (2008(c)). Project start dates were established for the North Branch Site -

Division Street Station OU, South Branch Site - South Station Upland OU, North Shore Avenue Station 

Site, and Crawford Station Site Start dates for the remaining OUs were to be initiated every six months, 

or as otherwise mutually agreed upon 

The priority of the sites has been modified from the sites identified in the SOW. At this time, the South 

Station Upland OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-

Hawthorne Avenue Station OU (in lieu of North Shore Avenue Site), North Station (North Branch Site), 

Crawford Station Site, Throop Street Station Upland OU (South Branch Site), Hough Place Station 

Upland OU (South Branch Site), and Pitney Court Station Upland OU (South Branch Site) have been 

initiated. The remaining sites have not been initiated In addition to the RI/FS phase, a Time-Critical 

Removal Action has been initiated at the Crawford Station Site 

The North Branch Sites - Division Street Station OU, Willow Street-Hawthorne Avenue Station OU, and 

North Station OU were initiated on November 25, 2008, April 28, 2009, and June 15, 2011, respectively, 

with submittal of the Completion Reports The South Branch Sites - South Station Upland OU and 

Throop Street Station Upland OU were initiated on May 13, 2008 and June 20, 2012, respectively, with 

submittal of the Completion Reports The South Branch Sites - Hough Place Station Upland OU and 

Pitney Court Station Upland OU were initiated on March 15, 2013 and August 30, 2013, respectively, with 

submittal of the Completion Report with SSWP because remediation has been performed at these sites. 

The Crawford Station Site RI/FS was initiated on December 23, 2011 with submittal of the Completion 

Report The AOC for a Time-Critical Removal Action for Crawford Station Site was signed on October 13, 

2011 Progress on the Time-Critical Removal Action is discussed in weekly progress reports submitted to 

USEPA and is not included in this RI/FS AOC Annual Progress Report 

Rl planning and field activities have been perfomried as summarized in the following sections during this 

reporting period A removal action was contemplated at South Station Upland OU, but not initiated As 

discussed above, Time-Critical Removal Actions have been performed at the Crawford Station during this 

reporting period 
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The Annual Progress Report is intended to provide a concise summary of the progress of the work 

compieted at each of the MGP sites As part of the progress report, the anticipated progress (as 

presented in the SOW and the Master Scheduie Update dated October 31, 2012 (2012(ai)) is compared 

to the actual progress 

3.1 Overview Progress Meetings 

A program overview meeting was not held during this time period. As discussed in Section 2.4, multi-site 

meetings were held on August 27, 2013 to discuss site scheduies and on September 24, 2013 to discuss 

the objectives and highiights of the muiti-site approach with the new Remediai Project Manager for the 

Pitney Court Station 

3.2 South Station Upland OU (South Branch Site) 

The Project Start Date for the South Station Upland OU was established in Exhibit A, Section A, to 

coincide with the effective date of the Settiement Agreement (2008(c)). However, Compietion Report -

Revision 0 was submitted on May 13, 2008 (2008(a)), prior to finaiizing the Settiement Agreement Per 

the SOW, scoping meetings and conference calis may be used to discuss the content of South Station 

Upland OU site-specific documents 

On September 13, 2011 (201 If), USEPA modified the Settiement Agreement to modify the site 

boundaries of the South Station Upiand OU. The modification excluded Parcels C and D from the 

Settlement Agreement because review of existing data indicates the source removal has been complete 

and no further remedial action is planned or anticipated on these parcels 

On September 24, 2013, the potential for implementing a removal action at the South Station Upland OU 

was discussed Following the meeting, it was decided the South Station Upiand OU wouid not proceed 

as a removal action and additional vapor intrusion assessments shouid be performed. 

3.2.1 Planning Documents and Work Plan Submittals 

Planning documents and work pian submittais, related to the RI/FS AOC, were not prepared for the South 

Station Upiand OU during this reporting period because a removal action was contemplated, as 

discussed above, which would affect the scope of additional assessments Therefore, the Technical 

Memorandum for additional assessments related to vapor intrusion was not submitted 

Similariy, the Rl Report - Revision 0, Alternatives Array Technical Memorandum, and FS Report -

Revision 0 were not submitted 
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On May 9, 2013, USEPA provided comments on a data validation package On June 25, 2013, USEPA 

provided clarification that the comments were related to the April 2011 data validation package and on 

August 20, 2013, IBS provided a response to the comments. 

3.2.2 Remedial Investigation Field Activities 

Rl field activities as described in the SSWP (2009(a)) were initiated in May 2009 Continued Rl activities 

performed at the South Station Upland OU during this progress report period, are summarized in the 

following table 

Task Targeted Completion 
Date Actual Completion Date 

Twelfth Groundwater Monitoring Event 
(Fifth for wells installed in Sept. 2011) January 2013 January 22-25, 2013 

Thirteenth Groundwater Monitoring 
Event April 2013 April 23-24, 2013 

Fourteenth Groundwater Monitoring 
Event July 2013 July 7-15, 2013 

Fifteenth Groundwater Monitoring Event October 2013 October 21-22, 2013 

3.2.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15*" of each month (or the following business day) 

in accordance with Section 81 of the SOW 

Monthly Progress Report Submittal Date 

October 2012 November 13,2012 

November 2012 December 13, 2012 

December 2012 January 15, 2013 

January 2013 February 15, 2013 

February 2013 March 14, 2013 

March 2013 April 15, 2013 

April 2013 May 14, 2013 

May 2013 June 14, 2013 

June 2013 July 15, 2013 

July 2013 August 14, 2013 

August 2013 September 16, 2013 

September 2013 October 15, 2013 
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3.3 Division Street Station OU (North Branch Site) 

The Project Start Date for the Division Street Station OU was established in Exhibit A, Section A, to 

coincide with the effective date of the Settlement Agreement (2008(c)) but was re-established to 

November 25, 2008 Per the SOW, scoping meetings and conference calls may be used to discuss the 

content of Division Street Station OU site-specific documents No scoping meetings or conference calls 

were held during this reporting period 

3.3.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table 

Task/Subifiittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit Step 1 Data Evaluation for 
North Branch Sediment Sampling 
Technical Memorandum - Revision 1 
(addressing USEPA's October 11, 
2012 comments) 

November 2012 November 26, 2012 December 13, 2012 

Resubmit GEOS data ~ November 9, 2012 ~ 

Submit Step 1 Data Evaluation for 
North Branch Sediment Sampling 
Technical Memorandum - Revision 2 
(addressing USEPA's December 13, 
2012 comments) 

January 2013 February 20, 2013' 
March 6, 2013 

(approved) 

Submit Rl Report - Revision 0 June 25, 2013^ __2 

Submit Altematives Array Technical 
MemotoUSEPA 

August 26, 
2013^ 

__2 

1 Date was revised due to USEPA's request for addit dnal data, data approved by USEPA on 
February 19, 2013 
Submittal of Rl Report - Revision 0 and Alternatives Array Technical Memo assumed the 
sediment investigation would be complete in Mach 2013, as noted below the permitting process 
was longer than anticipated. 
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3.3.2 Remedial Investigation Field Activities 

Rl field activities were performed in accordance with USEPA-approved SSWP - Revision 1 (2009(c)), and 

the USEPA-approved SSWP Addendum No 1 (2012(e)) Completed Rl activities are summarized in the 

following table 

Task Targeted Completion Date ActuSI Completion Date 

Surface Water Sampling - Second 
Round November 2012 November 12, 2012 

Quarterly Groundwater Sampling 
Event January 2013 January 14, 2013 

Quarterly Groundwater and 
Seasonal Vapor Sampling Event April/May 2013 April 29, 2013 

Quarterly Groundwater Sampling 
Event 

July 2013 July 17, 2013 

Initiate Step II Sediment Sampling February/March 2013^ August 26-September 24, 2013 

Quarterly Groundwater Sampling 
Event 

October 2013 October 21, 2013 

1 Target date of February/March 2013 assumed the permits would be obtained within 90 
days of submitting application. Permits were submitted in early February 2013 and 
received August 9, 2013 

3.3.3 Monthiy Progress Reports 
Monthly Progress Reports have been submitted by the 15"^ of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

October 2012 November 13, 2012 

November 2012 December 13, 2012 

December 2012 January 15, 2013 

January 2013 February 15, 2013 

February 2013 March 14, 2013 

March 2013 April 15, 2013 

April 2013 May 14, 2013 

May 2013 June 14, 2013 

June 2013 July 15, 2013 

July 2013 August 14, 2013 

August 2013 September 16, 2013 

September 2013 October 15, 2013 
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3.4 Willow Street - Hawthorne Avenue Station OU (North Branch Site) 

The Project Start Date for the Wiilow Street - Hawthorne Avenue Station OU was not established in 

Exhibit A, Section A, of the Settlement Agreement (2008(c)) The start date was established as April 30, 

2009 as summarized in the 2008 to 2009 Annual Progress Report (2009(e)) Per the SOW, scoping 

meetings and conference calls may be used to discuss the content of Willow Street - Hawthorne Avenue 

Station OU site-specific documents. No scoping meetings or conference calls were held during this 

reporting period. 

3.4.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table 

Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received • 

Submit Step 1 Data Evaluation for 
North Branch Sediment Sampling 
Technical Memorandum - Revision 1 
(addressing USEPA's October 11, 
2012 comments) 

November 2012 November 26, 2012 December 13, 2012 

Resubmit GEOS data ~ November 9, 2012 -

Submit Step 1 Data Evaluation for 
North Branch Sediment Sampling 
Technical Memorandum - Revision 2 
(addressing USEPA's December 13, 
2012 comments) 

January 2013 February 20, 2013' 
March 6, 2013 

(approved) 

1 Date was revised due to USEPA's request for additional data, data approved by USEPA on 
February 19, 2013 

1982 PGL 2013 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 131031 DOC 

NATURAL 
RESOURCE 

ITECHNOLOCY 



PGL Former MGP Sites 
2013 Annual Progress Report and Master Schedule Update 

Revision 0 
10/31/2013 

3-Site Progress 
Page 10 of 35 

3.4.2 Remedial Investigation Field Activities 

Rl field activities were performed in accordance with USEPA-approved SSWP - Revision 2 (2011(d)) 

Completed Rl activities are summarized in the following table. 

Task Targeted Gompletidn Date Actual Completion Date 

Upland Rl 
(soil borings, groundwater 
monitoring well and soil vapor 
probe installation, groundwater and 
soil vapor sampling) 

November/December 2012 November 7 - December 21, 
2012 

Surface Water Sampling - Second 
Round November 2012 November 12, 2012 

Second Quarterly Groundwater 
Sampling Event March 2013 March 18, 2013 

Third Quarterly Groundwater 
Sampling Event June 2013 June 18, 2013 

Second Soil Gas Sampling Event June 2013 July 17, 2013' 

Initiate Step II Sediment Sampling October 2013 September 25, 2013 

Fourth Quarterly Groundwater 
Sampling Event October 2013 October 2-4, 2013 

1 Completion of the second soil gas sampling event was postponed due to rain 
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3.4.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15'" of each month (or the following business day) 

in accordance with Section 8 1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2011 November 9,2011 

November 2011 December 12, 2011 

December 2011 January 11, 2012 

January 2012 February 10, 2012 

February 2012 March 11, 2012 

March 2012 April 10, 2012 

April 2012 May 10, 2012 

May 2012 June a, 2012 

June 2012 July 11, 2012 

July 2012 August 10. 2012 

August 2012 September 11, 2012 

September 2012 October 11, 2012 

3.5 North Station OU (North Branch Site) 

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the 

Settlement Agreement (200B(c)) The start date was established as June 15, 2011 as summarized in the 

2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)) Per the SOW, scoping 

meetings and conference calls may be used to discuss the content of North Station OU site-specific 

documents. The scoping meetings held are summarized in the following table 

Topic Date 

Ri Progress Meeting September 26, 2013 
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3.5.1 Planning Documents and Work Plan Submittals 

No planning documents or work plans were submitted during this reporting period. 

3.5.2 Remedial Investigation Field Activities 

Rl field activities were performed in accordance with USEPA-approved SSWP - Revision 1 (2012(p)) 

Completed Rl activities are summarized in the following table 

Task Tafg^'ed Cohripietlbri Datd Actual Completion Datd 

Upland Rl 
(soil borings, groundwater 
monitoring well and soil vapor 
probe installation, groundwater and 
soil vapor sampling on Division LLC 
and LaSalle Chestnut parcels) 

March/April 2013 May 14 - October 2013^ 

First Groundwater Sampling Event 
- Division LLC Parcel ~ July 2013 

Second Groundwater Sampling 
Event - Division LLC Parcel and 
First Groundwater Sampling Event 
for remaining wells 

~ September 13-23, 2013 

Surface Water Sampling - First 
Round and sediment physical 
characterization 

November 2012 November 12, 2012 

Hydrographic Survey December 2012 January 30-31, 2013 

Initiate Step 1 Sediment Sampling January/February 2013 __2 

1 Access in the City Right-of-Way is restricted due to utilities. Access agreements are in process 

with ComEd and Old Town Village West. 

2 Step I Sediment Sampling was assumed to be concurrent with Division Street Station and Willow 

Street-Hawthorne Avenue Station OU Step II Sampling. As discussed above the permit process 

delayed these events 

3.5.3 Monthiy Progress Reports 

Monthly Progress Reports have been submitted by the 15"^ of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 
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Monthly Prdgress Report Submittal Date 

October 2011 November 9. 2011 

November 2011 December 12. 2011 

December 2011 January 11. 2012 

January 2012 February 10. 2012 

February 2012 March 11. 2012 

March 2012 April 10. 2012 

April 2012 May 10. 2012 

May 2012 June 8. 2012 

June 2012 July 11,2012 

July 2012 August 10. 2012 

August 2012 September 11. 2012 

September 2012 October 11. 2012 

3.6 Crawford Station 

As previously discussed, PGL and USEPA entered into a Time-Critical AOC on October 13. 2011 to 

address portions of the site that had MGP residuals at the surface and were accessible for removal. The 

Time Critical Removal is proceeding under AOC \/-W-11-C-981 and. therefore, is not summarized in 

detail in this report which addresses the RI/FS activities 

The Project Start Date for the Crawford Station OU was not established in Exhibit A. Section A. of the 

RI/FS Settlement Agreement (October 31.2008) The start date was established as December 16. 2011 

as summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Due to the 

size and multiple property owners at Crawford Station, the site will be subdivided into more manageable 

Parcel Groups in the SSWP. Parcel Groups will be mutually identified with USEPA and IBS and may be 

selected based on access, adjacent parcels, or other criterion. Parcel Groups will range in area Per the 

SOW, scoping meetings and conference calls may be used to discuss the content of Crawford Station OU 

site-specific documents The scoping meetings held are summarized in the following table 

Topic Date 

Site Access Issues. Rl Schedule. USEPA Comments on 
SSWP Parcel Group II. and Removal Action on Parcel L 

July 23, 2013 
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3.6.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summanzed in the following table 

Task/Submittal 
Targeted 

Completion 
Date 

Actual Completion 
Datd 

USEPAGdifimerits 
Received 

Submit Response to Comments to 
USEPA's September 4, 2012 
Comments on Group 1 SSWP 
Revision 1 

October 19, 
2012 October 19, 2012 December 5, 2012 

(approved) 

Submit Group II SSWP Revision 0 March 15, 2013 April 5,2013 July 11,2013 

Submit Response to Comments to 
USEPA's July 11, 2013 Comments 
on Group II SSWP Revision 0 

September 6, 
2013 Septembers, 2013 -

3.6.2 Remedial Investigation Field Activities 

Parcel Group II Rl field investigation activities were targeted to be contracted in July and initiated in 

September 2013, assuming USEPA approval of the SSWP in July 2013 However, USEPA approval of 

the Parcel Group II SSWP is pending following IBS's submittal of a response to comments letter dated 

September 6, 2013 (2013(h)). A schedule for RI/FS field Investigation activities will be established 

following USEPA's final approval of the Parcel Group II SSWP 

Rl field activities were performed in Parcel Group I in accordance with USEPA-approved Group I SSWP • 

Revision 1 (2012(ag)). Completed Rl activities are summarized in the following table. 

Task Targeted Completion Date Actuai Completion Date 

Upland Rl Parcel Group 1 - Parcels 
K, 0, and P 
(soil borings and groundwater 
monitoring well installation) 

March 2013' Septembers, 2013 

1 Assumed USEPA approval of Parcel Group I SSWP In November 2012 
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3.6.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15"' of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Mbrithly Progress Report Submittal Date 

October 2012 November 9, 2012 

November 2012 December 10, 2012 

December 2012 January 10, 2013 

January 2013 February 11,2013 

February 2013 March 11, 2013 

March 2013 April 11, 2013 

April 2013 May 10, 2013 

May 2013 June 11,2013 

June 2013 July 11, 2013 

July 2013 Augusts, 2013 

August 2013 September 11, 2013 

September 2013 October 11, 2013 

3.7 Throop Street Station 

The Project Start Date for the Throop Street Station OU was not established in Exhibit A, Section A, of 

the RI/FS Settlement Agreement (2008(c)) The start date was established as June 20, 2012 as 

summarized in the 2011 Annual Progress Report and Master Schedule Update (2011 (h)). Per the SOW, 

scoping meetings and conference calls may be used to discuss the content of Throop Street Station OU 

site-specific documents. No scoping meetings were held for the Throop Street Station OU during this 

reporting period. 

3.7.1 Planning Documents and Work Plan Submittals 

No planning documents or work plans were submitted during this reporting period. However, the SSWP-

Revision 0 was approved on December 4, 2012, as summarized below. 
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Task/Subifiittai 
Targeted 

Cdmpletion 
Data 

Actual 
Completion Data 

USEPA COinmenta 
Received 

Submit SSWP - Revision 0 and 
Response to USEPA's August 1, 2012 
Completion Report Comments 

October 29, 
2012 October 15, 2012 

December 4, 2012 
(approved) 

3.7.2 Remedial investigation Field Activities 

Ri field activities were performed in accordance with USEPA-approved SSWP - Revision 0 (2012(af)) 

Completed RI activities are summarized in the following table 

Task Targeted Com|SletiOn Date Actual Completion Date 

Initiate Upland RI 
(soil borings, groundwater 
monitoring well and soil vapor 
probe installation) 

April 2013 October 22, 2013' 

1 Site access agreements to perform the upland RI activities were executed in September 2013, 

resulting in a delayed start date 

3.7.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15*^ of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

October 2012 November 13, 2012 

November 2012 December 13, 2012 

December 2012 January 11, 2013 

January 2013 February 13, 2013 

February 2013 March 14, 2013 

March 2013 April 1,2013 

April 2013 May 14, 2013 

May 2013 June 14, 2013 

June 2013 July 15, 2013 

July 2013 August 14, 2013 

August 2013 September 16, 2013 

September 2013 October 15, 2013 
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3.8 Hough Place Station OU (South Branch Site) 

The Project Start Date for the Hough Place Station OU was not established in Exhibit A, Section A, of the 

RI/FS Settlement Agreement (2008(c)) The start date was established as February 15, 2013 as 

summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(ai)). Per the SOW, 

scoping meetings and conference calls may be used to discuss the content of Hough Place Station OU 

site-specific documents The scoping meetings held are summarized in the following table 

Topic Date 

Pre-Scoping Completion Report with SSWP Scoping Meeting January 17, 2013 

Discuss Draft Responses to USEPA Comments for 
Completion Report with SSWP - Revision 1 

September 24, 2013 

3.8.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table 

Task/Submittal 
Targeted 

Completion 
Date 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit Completion Report with SSWP 
- Revision 0 

February 15, 
2013 March 15, 2013' June 3, 2013 

Submit Response to USEPA's June 3, 
2013 Comments on Completion Report 
with SSWP - Revision 0 and Submit 
Completion Report with SSWP -
Revision 1 

July 18, 2013 July 17, 2013 August 28, 2013 

Submit Addendum to Completion 
Report with SSWP - Revision 1 to 
USEPA 

October 2013 
September 27, 

2013 
October 30, 2013 

(approved) 

1 Submittal date was postponed to resolve format of combined Completion Report and SSWP 
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3.8.1 Remedial Investigation Field Activities 

No remedial investigation field activities were performed during this reporting period 

3.8.2 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the Is"* of each month (or the following business day) 

in accordance with Section 8 1 of the SOW 

Monthly Progress Report Submittal Date 

March 2013 April 1,2013 

April 2013 May 14, 2013 

May 2013 June 14, 2013 

June 2013 July 15, 2013 

July 2013 August 14, 2013 

August 2013 September 16, 2013 

September 2013 October 15, 2013 

3.9 Pitney Court Station (South Branch Site) 

The Project Start Date for the Throop Street Station OU was not established in Exhibit A, Section A, of 

the RI/FS Settlement Agreement (2008(c)) The start date was established as January 10, 2014 as 

summarized in the 2012 Annual Progress Report and Master Schedule Update (2012(ai)) However, the 

Pitney Court Station was initiated in lieu of the North Shore Avenue Station The North Shore Avenue 

Station start date was established as July 12, 2013 The Pitney Court Station start date was delayed to 

August 30, 2013 to allow USEPA additional time to comment on the format of the Hough Place Station 

OU, which was the first site to proceed with a combined Completion Report with SSWP 

Per the SOW, scoping meetings and conference calls may be used to discuss the content of Pitney Court 

Station site-specific documents The scoping meetings held are summarized in the following table 

Topic Date 

Site Overview and Multi-Site Approach Meeting September 24, 2013 

1982 PGL 2013 ANNUAL PROGRESS RPT AND MASTER SCHEDULE UPDATE 131031 DOC 

NATURAL 
RESOURCE 

ITECHNOLOCY 



PGL Former MGP Sites 
2013 Annual Progress Report and Master Schedule Update 

Revision 0 
10/31/2013 

3-Site Progress 
Page 19 of 35 

3.9.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summanzed in the following table 

task/Subrnittal 
Targeted 

Completion 
bate 

Actual 
Completion Date 

USEPA Comments 
Received 

Submit Completion Report with SSWP 
- Revision 0 August 30, 2013 August 30, 2013 -

3.9.2 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15*" of each month (or the following business day) 

in accordance with Section 8 1 of the SOW. 

Monthly Progress Report Submittal Date 

August 2013 September 16, 2013 

September 2013 October 15, 2013 

3.10 Remaining PGL Sites 

As discussed above, a project start date was established in the 2012 Annual Progress Report and Master 

Schedule Update Report (2012(ai)) for the Pitney Court Station as January 10, 2014 but Pitney Court 

Station was initiated in lieu of North Shore Avenue Station (original start date of July 12, 2013) 

Additional project start dates for the remaining sites were not established in the 2012 Annual Progress 

Report and Master Schedule Update Report for this reporting period. Project start dates for remaining 

sites (North Shore Avenue, 22"** Street Station OU, and South Branch River OU) are discussed in 

Section 4. 
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4 PROPOSED MASTER SCHEDULE 

Exhibit A of the SOW includes a schedule for major deliverables The South Station Upland OU, Division 

Street Station OU, Willow Street - Hawthorne Avenue Station OU, and North Station OU, Crawford 

Station, Throop Station OU, and Pitney Court Station have been initiated 

Future submittals and/or activities are dependent on USEPA comments and approvals The site-specific 

schedules presented in the SSWPs or supplemental Rl activities, are updated herein to provide proposed 

site-specific schedules for field activities and major deliverables A proposed schedule North Shore 

Avenue Station, 22"'' Street Station OU and South Branch River OU is presented herein for major 

deliverables. As discussed in Section 3 10, Project Start Dates for remaining PGL sites are to be 

established 

4.1 Overview Progress Meetings 

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of 

either USEPA or IBS Specific progress meeting dates are not proposed at this time 

4.2 Muiti-Site Ri Documents 

The Multi-Site Documents, as described in the SOW, have been completed and approved as summarized 

in Section 2 Additional Multi-Site Documents are not anticipated at this time Addendums to the multi-site 

documents may be issued, as appropriate, to update programmatic procedures or approaches 

4.3 Scheduie for PGL Sites 

Figure 1 summarizes the proposed target dates for RI/FS activities at each of the sites The proposed 

target dates are generally consistent with the schedules provided in the SSWPs, adjusted to reflect 

current status, USEPA approvals and reasonably anticipated approvals. All site schedules are dependent 

on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to 

sediment sampling activities). 

Figure 1 considers the deliverable timeframes specified in Exhibit A of the SOW (e.g., SSWPs submitted 

90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of 
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USEPA comments, etc). For planning purposes, it is assumed USEPA will provide comments within 60 

days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1. 

The proposed schedules are subject to change Modifications to the schedule, if necessary, wiil be 

communicated to USEPA through monthly site-specific progress reports, weekly progress conference 

calls during Rl activities, or other communications 

4.3.1 South Station Upland OU (South Branch Site) 
The tasks provided in the South Station Upland OU SSWP - Revision 1, dated January 26, 2009 

(2009(a)), have been completed up to submittal of the Rl Report - Revision 0 

Supplemental Rl field activities are anticipated to address potential vapor intrusion. These tasks and on

going post Rl groundwater monitoring are presented in Figure 1 and summanzed in the following table 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15'" of every month 

Submit Supplemental Rl Technical Memorandum 
-Vapor Intrusion, Revision 0 
(assumes groundwater plume is fully defined) 

November 15, 2013 

Supplemental Rl Field Activities 
(assumes USEPA approval of Supplemental Rl 
Technical Memorandum - Vapor Intrusion, 
Revision 0 by mid December 2013) 

Install Soil Gas Probes - January 2014 

Soil Gas Sampling Event 1 - January 2014 

Soil Gas Sampling Event 2 - July 2014 
Submit Rl Report - Revision 0 to USEPA 
(assumes no additional Rl activities are 
identified) 

October 20, 2014 

Alternatives Array Tech Memo to USEPA December 19, 2014 
FS Report - Revision 0 to USEPA 
(assumes USEPA comments on Altematives 
Array Tech Memo early February 2015) 

April 3, 2015 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 
Preliminarily proposed as semi-annual 

4.3.2 Division Street OU (North Branch Site) 

The tasks provided in the Division Street OU SSWP - Revision 1, dated September 21, 2009 (2009(f)), 

the Step I Data Evaluation for North Branch Sediment Sampling Technical Memorandum, (2012(ac)) and 

supplemental Rl field activities have been completed in the upland area. Step I Sediment Sampling and a 
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portion of Step I! Sediment Sampling The need for additional supplemental Rl field activities will be 

evaluated following review of Rl data (soil sampling, additional groundwater monitoring wells, and soil 

vapor probes) 

Major deliverable target dates are presented on Figure 1 and summarized In the following table 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15'" of every month 

Supplemental Rl Field Activities - Upland None anticipated 

Rl Field Activities - Sediment adjacent to 
Division Street OU 

December 2013 

Submit Rl Report - Revision 0 to USEPA June 13, 2014 

Alternatives Array Tech Memo to USEPA August 12, 2014 

Submit FS Report - Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array Tech Memo mid October 2014) 

November 27, 2014 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 
Prelimlnanly proposed quarterly 

4.3.3 Willow Street - Hawthorne Avenue Station OU (North Branch Site) 

The Willow Street - Hawthorne Avenue Station OU SSWP - Revision 2 was submitted to USEPA on July 

15, 2011 (2011 (d)) and conditionally approved on August 30, 2011. The tasks provided in the Willow 

Street - Hawthorne Avenue Station OU SSWP - Revision 2 (2011 (d)) and the Step I Data Evaluation for 

North Branch Sediment Sampling Technical Memorandum, (2012(ac)), related to the upland areas. Step 

I Sediment Sampling and a portion of Step II Sediment Sampling have been completed 
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Major deliverable target dates are presented on Figure 1 and summarized in the foliowing table 

Task/Delivefable Target Date for Completion 

Monthly Progress Reports 15'" of every month 

Supplemental Rl Field Activities - Upland None anticipated 

Rl Field Activities - Sediment adjacent to 
Wiilow Street-Hawthorne Avenue Station OU December 2014 

Submit Rl Report - Revision 0 to USEPA June 13, 2014 

Alternatives Array Tech Memo to USEPA August 12, 2014 

Submit FS Report - Revision 0 to USEPA 

(assumes USEPA comments on Alternatives 
Array in mid October 2014) 

November 27. 2014 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 

4.3.4 North Station OU (North Branch Site) 

The North Station OU SSWP - Revision 1 was submitted to USEPA on November 28, 2011 (2011(f)) and 

approved by USEPA on March 20, 2012 (2012(h)) An update to modify the sampling parameters was 

submitted on June 25, 2012 (2012(p)) Major deliverable target dates are presented on Figure 1 and 

summarized in the following table 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15'" of every month 

Rl Field Activities - Upland 

(assumes access agreements are in place 
December 2013) 

Continued Soil Boring Installation/Sampling - January 
2014 

Continued Groundwater Monitoring Well Installation -
January 2014 

Continued Soil Gas Probe Installation - January 2014 

Quarterly Rl Groundwater Monitoring -through 
September 2014) 

Rl Field Activities - Sediment adjacent to North 
Station OU 

Step 1 Sediment Sampling (as discussed in the RAF) 
-December 2013 
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Task/Deliverable Target Date for Completidii 

Step II Sediment Sampling (as discussed in the RAF) 
- if necessary, July 2014 

(assumes scope is defined June 2014) 

Submit Rl Report - Revision 0 to USEPA January 26, 2015 

Alternatives Array Tech Memo to USEPA March 27, 2015 

Submit FS Report - Revision 0 to USEPA 

(assumes USEPA comments on Alternatives 
Array In May 2015) 

July 10, 2015 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 

4.3.5 Crawford Station 

The project start date for Crawford Station was established as December 15, 2011 A Completion Report 

(2011 (I)) for the entire Crawford Station site has been prepared and submitted to USEPA. Due to the size 

and multiple property owners at Crawford Station, a phased approach to the RI/FS activities has been 

proposed and approved by USEPA Accordingly, the initial SSWP has been prepared to reflect four 

groups of parcels that will be Investigated in a sequential manner during the RI/FS The Parcel Group 1 

SSWP - Revision 1 (2012(ag)) has been submitted and initiated The Parcel Group 2 SSWP is currently 

being reviewed by USEPA and final approval Is pending. Site specific work plans addressing each of the 

other parcel groups (Groups III through IV) will be submitted as addenda to the SSWP. 

Proposed target dates for future RI/FS activities, are provided as general placeholders for planning 

purposes only and may be significantly different, depending on USEPA approvals 

Task/Deliyerable Target Date for Completion 
Monthly Progress Reports 15"* of every month starting In January 2012 

Rl Field Activities - Upland Parcel Group 1 Continued Soil Boring Installation/Sampling -
November 2013 

Continued Groundwater Monitoring Well Installation -
December 2013 

Continued Soil Gas Probe Installation - December 
2013 

Quarterly Rl Groundwater Monitoring - through 
October 2014) 
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Task/Deliverable Target Date for Completion 

Submit Parcel Group 1 Rl Report - Revision 0 
to USEPA 

January 4, 2015 

Parcel Group 1 Alternatives Array Tech Memo 
to USEPA 

March 5, 2015 

Submit Parcel Group 1 FS Report - Revision 0 
to USEPA 

(assumes USEPA comments on Alternatives 
Array in May 2015) 

June 18, 2015 

Submit Parcel Group 2 SSWP Addendum -
Revision 1 to USEPA 

(assumes USEPA comments on Parcel Group 
2 SSWP Addendum Revision 0 early 
December 2013) 

February 3, 2014 

Initiate Parcel Group 2 Rl Field Work May 2014 

Submit Parcel Group 3 Rl Report - Revision 0 
to USEPA 

August 14, 2014 

4.3.6 Throop Station OU (South Branch Site) 

The project start date for the Throop Station OU (South Branch Site) was established as June 20, 2012 A 

proposed schedule was developed as part of the SSWP - Revision 0, submitted October 15, 2012 

(2012(af)) USEPA approved SSWP - Revision 0 on December 4, 2012 Access negotiations have been 

resolved and the Rl field investigation activities were initiated on October 22, 2013. 

Major deliverable target dates are presented on Figure 1 and summarized in the following table. 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports 15*" of every month 

Initiate Rl Field Work October-November 2013 - soil borings, groundwater 
monitoring well and soil gas probe installation 

Quarterly Rl Groundwater Monitoring - through 
August 2014) 

Submit Rl Report - Revision 0 to USEPA 

(assumes supplemental Rl activities are not 
required) 

December 5, 2014 
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Task/Deliverable Target Date for Completion 

Alternatives Array Tech Memo to USEPA February 3, 2015 

Submit PS Report - Revision 0 to USEPA May 21, 2015 

(assumes USEPA comments on Alternatives 
Array in April 2015) 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 

4.3.7 Hough Piace Station OU (South Branch Site) 

The project start date for the Hough Place Station OU (South Branch Site) was established as March 15, 

2013. The Completion Report with SSWP - Revision 1 was approved by USEPA on October 30, 2013. 

Major deliverable target dates are presented on Figure 1 and summarized in the following table 

Task/Deliverable target Date for Completion 

Monthly Progress Reports 15"* of every month 

Initiate Rl Field Work 

(site access agreements assumed final in 
December 2013) 

March 2014 - soil borings, groundwater monitoring 
well and soil gas probe installation 

Quarterly Rl Groundwater Monitoring - through 
January 2015) 

Submit Rl Report - Revision 0 to USEPA April 20, 2015 

(assumes supplemental Rl activities are not 
required) 

Alternatives Array Tech Memo to USEPA June 19, 2015 

Submit FS Report - Revision 0 to USEPA October 2, 2015 

(assumes USEPA comments on Alternatives 
Array in August 2015) 

On-going Post Rl Groundwater Monitonng To be determined following review of Rl Data 

4.3.8 Pitney Court Station (South Branch Site) 

The project start date for the Pitney Court Station OU (South Branch Site) was established as August 30, 

2013. The Completion Report with SSWP - Revision 0 was submitted August 30, 2013 and is currently 

under USEPA review 
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Major deliverable target dates are presented on Figure 1 and summarized in the following table, 

assuming USEPA approval of the Completion Report with SSWP - Revision 0 by November 27, 2013 

Task/Deliverable Target Date for Completion 
Monthly Progress Reports 15'" of every month 

Initiate Rl Field Work (to be provided in SSWP, 
USEPA approval assumed by November 27, 
2013) 

April-May 2014 - soil borings, groundwater monitoring 
well and soil gas probe installation 

Quarterly Rl Groundwater Monitoring - through 
February 2015) 

Submit Rl Report - Revision 0 to USEPA 

(assumes supplemental Rl activities are not 
required) 

June 1,2015 

Alternatives Array Tech Memo to USEPA July 31,2015 

Submit FS Report - Revision 0 to USEPA 

(assumes USEPA comments on Alternatives 
Array in September 2015) 

November 13, 2015 

On-going Post Rl Groundwater Monitonng To be determined following review of Rl Data 

4.3.9 22"" Street Station OU (South Branch Site) 

The project start date for the 22"^ Street Station OU (South Branch Site) is proposed as March 17, 2014 

Proposed target dates, after submittal of the Completion Report (summanzed below), are provided as 

general placeholders for planning purposes only and may be significantly different, depending on USEPA 

approvals and the expedited process identified 

Task/Deliverable Target Date for Completion 
Monthly Progress Reports 15*" of every month starting in May 2014 

Submit Completion Report - Revision 0 to 
USEPA (Protect Start Date) 

March 17, 2014 

Submit SSWP - Revision 0 to USEPA June 16, 2014 

Submit SSWP - Revision 1 to USEPA September 15, 2014 

(assumes USEPA comments on SSWP 
Revision 0 are received in July 2014) 

Initiate Rl Field Work (to be provided in SSWP, 
USEPA approval assumed tiy mid October 
2014) 

December 2014 
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4.3.10 North Shore Avenue Station 

The project start date for the North Shore Avenue Station is proposed as June 19, 2014 Proposed target 

dates, after submittal of the Completion Report (summarized below), are provided as general 

placeholders for planning purposes only and may be significantly different, depending on USEPA 

approvals and the expedited process identified 

Task/Deliverable Target Date for Completion 

Monthiy Progress Reports 15'" of every month starting in August 2014 

Pre-Scoping Meeting with USEPA March 21,2014 

Submit Compietion Report/SSWP - Revision 0 
to USEPA (Project Start Date) 

June 19, 2014 

Initiate Ri Fieid Work (to be provided in SSWP, 
USEPA approval assumed in November 2014) 

January 2015 

4.3.1 South Branch River OU 

The project start date for the South Branch River OU is proposed December 18, 2014. Proposed target 

dates, after submittai of the Completion Report (summarized below), are provided as generai 

piacehoiders for pianning purposes only and may be significantly different, depending on USEPA 

approvais and the expedited process identified 

Task/Deliverable Target Date for Completion .. 

Monthiy Progress Reports 15*" of every month starting in February 2015 

Submit Compietion Report/ Assessment -
Revision 0 to USEPA (Project Start Date) 

December 18, 2014 

Initiate RI Field Work (to be provided in SSWP, 
USEPA approval assumed in August 2015) 

August 2015 - permitting 

October 2015 - initiate fieid activities 
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n 
79 

81 
82 
83 
84 
05 
86 
87 

Submrt AKefnalhres tech Memo to USEPA 
Receive USEPA Comments on Attemativea Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit Response to USEPA Comments on FS Rpt • Rev 0 
Receive USEPA concurrence with Response to Comments on FS Rpt • Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelmlnary Remedial Acfion Plan 
Preiiminery Remedial Action Plan Public Review 
USEPA Issues Record of Decision 

90 
91" ' 
92 
W 
04 ' 
96 1 
M j 
97 ^ 

96 
100 
10^ 
1W 
103 
104 
105 
106 
107 
108 
109 
lib 
111 
112 
113 
^14 
lis 
118 
117 
118 
119 
iizb 
121 
122 
123 

125 
126 
127 
128 
129 
^!3b^ 
131 
132 
133 
1M 
139 
136 
137 
136 
139 
140 
141 
1« 
143 
U4 
145 
ijia 
147 

149 
190 

North Stotlon OU Sit. ID: SSID B5FX 
Impltimnl Rl FMd AetMtlM - Upland OU 

Conllnuad Soil Boring/Vapor Probe Inslallatlon/Sampiing 
Groundwater Monitoring Well Inatallation/Developnnent 
Quarterly Rl GW end Soli Gee Sampling 
Laboratory Analysis (Quarter gw. soil gas. and soil) 
Dale Validation (Quarter gw. soil gas. and soil) 
Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis ((Quarter gw and soil gas) 
Data Valldallon (Quarter gw and soil gas) 
Data Gap Anatyata 
Quarter Rl GW Sampling 
Laboratory Analysis (Quarter gw) 
Data Valldallon (Quarter gw) 
Quarter Rl GW Sampling 
Laboratory Analyals (Quarter gw) 
Data Valldallon (Quarter gw) 

Intplaniant Rl Field Acllvltlaa - River OU 
Slap I Sediment and Surface Walar Sampling 
Laboratory Analysis (sediment and autfsca water) 
Data Valldallon (sediment and surface weter) 
SubmH Sediment Sempllng Tech Memo to USEPA 
Receive USEPA Commenis on Sediment Sampling Tech Memo 
Step II Sediment Sampling. If necesaary 
Slap II Laboraloty Analysis. If necaasary 
Data Validation (sediment) 

Prapars Rl Report 
Review Rl Data with USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Commanta on Rl Rpt - Rev 0 
Submit Response to USEPA Comments on Rl Rpl - Rev 0 
Receive USEPA concurrence wtlh Response 10 CommenU on Rl Rpl - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Submit Ahematives Array Tech Memo lo USEPA 
Receive USEPA Comments on Allemallvas Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on F8 Rpl - Rev 0 
SubmK FS Rpl - Rev 110 USEPA 
USEPA approves FS Rpl - Rev 1 

Record of Oeclelon 
USEPA prepares Prelmlnary Remedial Action Plan 
Preliminary Remedial Action Plan Public Review 
USEPA laeuas Record of Decision 

Tint# Critical Ramovala 
Parcel L Time Critical Removal 

MHIala Rl Field Worti • Parcel Group 1 
Son Bering IrwtaHatlon/SamplIng • ComEd 
Groundwater MonHonng Well Inatallation/Oavelopmanl - ComEd 
Son Gaa Probe Inslallallon - ComEd 
FIrsI Quartar Rl GW and Son Gaa Sampling 
Laboratory Analysis (first Quarter gw. aoll gaa. and aa)) 
Data VaUdalldn (first Quartar gw.ioil gas. andsoif) 
Second Quartar Rl GW and Boll Gaa Sampling 
Laboratory Analysts (second Quarter gw and sod gas) 
Dats Validaton (second Quarter gw and sol) gas) 
Data Gap Analysis 

Duratton Start Fktlah 

"bday® fue8/12/i"4" Tua 8/12/14 
Odaya Mon 10/13/14 Mon 10/13/14 
Odaya Thu 11/27/14 Thu 11/27/14! 
Odays Mon 1/26/15 Mon 1/26/15: 
Odaya Fri 3/13/15 Fri 3/13/15 
Odays Mon 4/13/15 Mon 4/13/15 
Odays Thu 5/28/15 Thu 5/28/15 
Odays Mon 7/13/15 Mon 7/13/15 

210 days Tua 7/14/15 Mon 2/6/16 
60 days TUB 7/14/15 Fri 9/11/15 
60 days Sat 9/12/15 TUB 11/10/15 
90 days Wed 11/11/1E Mon 2/8/16 

980 days TIM 10/29/13 Mon 7/4/16 
348 days Mon 12/16/13 Fri 11/28/14 

14 days Mon 1/6/14 Sun 1/19/14 
14 days Men 1/20/14 Sun 2/2/14 
10 days Mon 12/16/13 Wed 12/25/13 
30 days Thu 12/26/13 Fri 1/24/14 
60 days Thu 1/30/14 Sun 3/30/14 
10 days Mon 3/17/14 Wed 3/26/14 
30 days Thu 3/27/14 Fri 4/25/14 
30 days Mon 5/5/14 TIM 6/3/14 
14 days Fri 5/16/14 Thu 6/29/14 
10 days Mon 6/16/14 Wed 6/25/14 
30 days Thu 6/26/14 Fri 7/25/14 
30 days Thu 7/31/14 Fri 8/29/14 
10 days Mon 9/15/14 Wed 9/24/14 
30 days Thu 9/25/14 Fri 10/24/14 
30 days Thu 10/30/14 Frill/28/14 

343 days Tus 10/29/13 Mon10M/14 
2mons TUB 10/29/13 Fri 12/27/13 
60 days Sat 12/26/13 TUB 2/25/14 
55 days Mon 3/3/14 Sat 4/26/14 
Odays Mon 5/26/14 Mon 5/26/14 
Odays Wod 6/25/14 Wed 6/25/14. 

21 days Fri 7/11/14 Thu 7/31/14 
30 days Fri 8/1/14 Sat 8/30/14 
30 days Sun 9/7/14 Mon 10«/14 

319 days Mon 10/27/14 Fri 9/11/16 
Odays Mon 10/27/14 Mon 10/27/14 
0 days Mon 1/26/15 Mon 1/26/15 
0 days Fri 3/27/15 Fri 3/27/15 
Odays Mon 5/11/15 Mon 5/11/15 
Odays Fri 6/12/15 Fri 6/12/15 
Odays Mon 7/27/15 Mon 7/27/15 
0 days Fri 9/11/15 Frt 9/11/15 

295 days Fri 3/27/15 Mon 12/7/16 
0 days Fri 3«7/15 Fri 3/27/15 
Odays Toe 5/26/15 TUB 6/26/15 
Odays Fri 7/10/15 Fri 7/10/15 
Odays Tue 6/^15 Tua 9/6/15 
Odays Frt 10/23/15 Fri 10/23/15 
Odays Mon 12/7/15 Mon 12/7/15 

210 days TIM 12W16 Mon 7/4/16 
60 days Toe12«/15 Fri 2/5/16: 
60 days Sat 2/6/16 Tue 4/5/16 
90 days Wed 4/8/16 Mon 7/4/16 

17Mdays Wad 1/23/13 Mon 12/26/17" 
600 days Wad 1/23/13 Sun 9/14/14" 
20 mons Wad 1/23/13 Sun 9/14/14§ 

383 days Mon 11/16/13 Fri 12/6/14 
14 days Men 11/18/13 Son 12/1/13 
14 days Mon 12/2/13 Sun 12/15/13 
Odays Mon 12/2/13 Fri 12W13 

10 days Mon12/23/13 Wad 1/1/14 
30 days Thu 1/2/14 Fri 1/31/14 
80 days Thu 2/6/14 Sun 4/6/14 
10 days Mon 304/14 Wod 4/2/14 
30 days Thu 4/3/14 Fri5«/14 
30 days Mon 5/12/14 Too 8/10/14 
14 days Frt 5Q3/14 Thu 6/5/14 

VW2 
VjW13 

Qlfj 
2014 

Qlf4 Qtrl 
21 

,h12«7 
iT..na«s 

1B^ 
VMB 

ijut •q 
1CM 

>40^ 

•^T 
Vjfii 

^$12 
VTW 
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Vj« 

V^iwj 
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•-,12ff 
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lvf«i 

\ 
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FIGURE I 
2013 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 
CERCLA Docket No. V-W-08-C-9I7 

Date:October31,2013 

ID iTaskName Duration Start Finish 

151 
1U 
153 
164 
155 
166 
157 
158 
169 
1^^ 
161 
162 ^ 
163 
164 
165 
166 
167 I 
168 I 
IM j 
170 
vn 
172 
1TO 
174 
175 
176 
m 
m 
179 
160 
181 
182 
1M 
184 
ids 
186 
187 
1M 
189 
1W 
191 
192 
193 
194 
195 
196 
197 
198 
199 
200 

202 
203 
204 
2M 
206 
207 
208 
206 
210 
211 

213 
214 
215 
216 
217 
218 

220 

222 
223 

229 

Third Quarter Ri QW SampHng 
Laboratory Analysis (third Quarter gw) 
Data Validation (ttiird Quarter gw) 
Fourth Quarter RI GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare Ri Report • Parcel Group 1 
Review Preliminary RI Data with USEPA 
Submit RI Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Ri Rpt • Rev 0 
Submit RI Rpt - Rev 1 to USEPA 
USEPA Approves Ri Rpt - Rev 1 

Prepare F8 Report • Parcel Group 1 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on AHematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt • Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Project Planning • Parcel Group 2 
Respond to USEPA Comments on Draft SSWP Revision 0 
Receive USEPA Concurrence on Response 
Submit Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

Initiate Rt Field Work • Parcel Group 2 
Contractor Procurement arrd Permitting 
Soil Boring Instaitation/Sampling 
Groundwater Monhoring Well Installation/Devetopment 
Soff Gas Probe Installatton 

First Quarter RI GW and SoH Gas Sampling 

Laboratory Analysis (Rrst Quarter gw, soil gas, and soil) 
Data VaHdatton (first Quarter gw. soil gas, and eoil) 
Second Quarter RI GW and Soil Gas Sampling 
Laboratory Analysle (second Quarter gw and soil gae) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysts 
Third Quarter RI GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarter gw) 
Fourth Quarter Ri GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare RI Report • Parcel Group 2 
Review Preliminary RI Data wito USEPA 
Submit RI Rpt - Rev 0 to USEPA 
Receive USEPA Comments on RI Rpt • Rev 0 
Submit RI Rpt - Rev 1 to USEPA 

USEPA Approves RI Rpt • Rev 1 
Prepifs F8 Report • Parcel Group 2 

SubmH Altemetlves Array Tech Memo to USEPA 
Recetve USEPA Comments on AKematlvet Array Tech Memo 
Submit FS Rpt • Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Project Planning • Parcel Group 3 
Prs-Sile-Specific Work Plan Scoping Meeting 
Submit Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
Submit SHe Specifte Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

Inttiato RI Field Work - Parcel Group 3 
Contractor Procurement and Permitting 
Son Borina InstaXatlon/SampKng 
Groundwater Monitoring Well InstafiatlorVDevelopment 
SoH Gas Probe Inslallallon 

First Quarter RI OW and SoH Gee SampHng 
Laboratory Analysis (first Quarter gw, soil gas, and soH) 
Data VaHdafion (first Quarter gw. soil gas. and soil) 
Second Quarter RI GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data VaMation (second Quarter gw and soH gas) 
Data Gap Analysis 
Third Quarter RI GW Sampling 
Laboratory Analysis (third Quartar gw) 

todays Tue 6/24/14 Thu 7/3/14 
30 days FrI 7/4/14 Sat 8/2/14 
30 days Fri S/dlU Sat 9/6/14 
10 days Men 9/22/14 Wed 10/1/14 
30 days Thu 10/2/14 Fri 10/31/14 
30 days Thu 11/6/14 Fri 12/5/14 

378 days Thu 5/22/14 Thu 6/4/15 
Odays Thu 5/22/14 Thu 5/22/14 
Odays Sun 1/4/15 Sun 1/4/15 
0 days Thu 3/5/15 Thu 3/5/15 
0 days Sun 4/19/15 Sun 4/19/15; 
0 days Thu 6/4/15 Thu6/4/15j 

258 days Thu 3/5/16 Sun 11/15/19! 
Odays Thu 3/5/15 Thu 3/5/15 
Odays Mon 5/4/15 Mon 5/4/15 
Odays Thu 6/16/15 Thu 6/18/15 
Odays Mon 8/17/15 Mon 8/17/15 
Odays Thu 10/1/15 Thu 10/1/16 
0 days Sun 11/15/15 Sun 11/15/15 

181 days Fri 9W13 Wed 3/5/14 
Odays Fri 9/6/13 Fri 9/6/13 
Odays Wed 12/4/13 Wed 12/4/13 
0 days Mon 2/3/14 Mon 2/3/14 
Odays Wed 3/5/14 Wed 3/5/14 

443 days Thu 3/6/14 Fri 5I72^^S 
45 days Thu 3/6/14 Sat 4/19/14 
14 days Mon 5/5/14 Sun 5/18/14 
14 days Mon 5/19/14 Sun 6/1/14 
5 days Mon 5/19/14 Fri 5/23/14 

10 days Mon 6/9/14 Wed 6/18/14^ 
30 days Thu 6/19/14 Fri 7/18/14 
60 days Thu 7/24/14 Sun 9/21/14 
10 days Mon 9/8/14 Wed 9/17/14 
30 days Thu 9/18/14 Fri 10/17/14 
30 days Mon 10«7/14 Tue 11/26/14 
14 days Fri 11/7/14 Thu 11/20/14 
10 days Tue 12W14 Thu 12/18/14 
30 days Frl12/19/14 Sat 1/17/15 
30 days Fri 1/23/15 Sat 2/21/15 
10 days Mon 3/9/15 Wed 3/18/15 
30 days Thu 3/19/16 Fri 4/17/15 
30 days Thu 4/23/15 Fri S/22^^S 

379 days Thu 11/6/14 Fri 11/20/15 
Odays Thu 11/6/14 Thu 11/6/14 
0 days Mon 6/22/15 Mon 8/22/15 
Odays Fri 8/21/15 Frt 8/21/16 
Odays Mon 10/5/15 Men 10/9/16 
0 days Fri 11/20/15 Fri 11/20/15 

2S9diys Fri 8/21/15 Mon SITiiS 
Odays Fri 8/21/15 Fri 8/21/15 
Odays Tue 10/20/15 Tue 10/20/15 
Odays Fri 12/4/15 Fri 12/4/15 
0 days Tue 2/2/18 Tue 2/2/16 
0 days Fri 3/18/18 Fri 3/18/16 
0 days Mon 5/2/16 Mon 5/2/16 

196 days Mon 6/18/14 Sun 1208/14 
Odays Mon 6/16/14 Mon 6/16/14: 
0 days Thu 8/14/14 Thu 8/14/14! 
0 days Mon 10/13/14 Mon 10/13/141 
0 days Thu 11/27/14 Thu 11/27/14 
0 days Sun 12/28/14 Sun 12/28/14 

448 days Mon 12/29/14 Thu 3/17/18 
45 days Mon 12/29/14 Wed 2/11/15 
14 days Sun 3/1/15 Sat 3/14/15 
14 days Sun 3/15/15 Sal 3O0/15 
5 days Son 3/15/15 Thu 3/19/15 

10 days Sun 4/5/16 Tua 4/14/15 
30 days Wed 4/15/15 Thu 5/14/15 
60 days Wed6«0/15 Sat 7/18/15 
10 days Sun 7/5/15 Tua 7/14/15 
30 days Wed 7/15/15 Thu 8/13/15 
30dayt Sun 8/23/15 Mon 901/15 
14 daya Thu 9/3/15 Wed 9/16/15 
lOdaya Mon 10/5/15 Wed 10/14/15 
30 daya Thu 10/15/15 Frt 11/13/15 

2014 
Q1r4 
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FIGURE I 
2013 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 
CERCLA Docket No. V-W.08-C-917 

DateiOctoberSI. 2013 

ID Task Name 

226 
227 
228 
226 
230^ 
231 
2^ 
233 
234 
235 
M6 
237 
236 
230 
240 
241 
242 
243 
244 
245 
246 
247 
248 
249 
2^ 
261 
2^ 
253 
254 
255 
256 
267 
258 
259 
260 
261 

263 
204 
265 
266 
267 
268 
269 
270 
271 

273 
274 
276 
276 
277 
2^ 
279 
260 
281 
282 
283 
284 
285 

Data Validation (third Quarter gvy) 
Fourth Quarter R1GW SampHng 
L^l>oratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare Rl Report • Parcel Group 3 
Review Preliminary Rl Data with USEPA 
Sutimtt Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
SubmH Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare F8 Report • Parcel Group 3 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Attematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt • Rev 0 
SubmH FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Project Planning • Parcel Group 4 
Pre-Slte-Spedfic Work Plan Scoping Meeting 
Sut>mit Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
SubmH Site Specillc Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

Initiate Rl Field Work • Parcel Group 4 
Contractor Procurement and Permitting 
Soil Boring Installation/Sampling 
Groundwater Monitoring Well Installation/Development 
Soil Gas Probe Installatlan 
First Quarter Rl GW and SoH Gas Sampling 
Laboratory Analysis (first Quarter gw. soil gas. and soil) 
Data Validation (first Quarter gw. soil gas, and soH) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Ar>aly8ls 
Third Quarter Rl GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (tNrd Quarter gw) 
Fourth Quarter Rl GW SampHng 
Laboratory Anatysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 
Prepare Rl Raporl • Parcel Group 4 

Review PreUminary Rl Data wHh USEPA 
SubmH Rl Rpt • Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
SubmH Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare F8 Report • Parcel Group 4 
SubmH Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Altemativei Array Tech Memo 
SubmH FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
SubmH FS Rpt • Rev 1 to USEPA 
USEPA approves FS Rpl • Rev 1 

Record of Decision 
USEPA prepares Prelmlnary Remedial Action Plan 
Preliminary Remedial Action Plan Publk; Review 
USEPA issues Record of Decision 

iratlon Start ' Finish [ 
1 

30 days ~thu 11/19/15 Fri 12/18/15| 
10 days Sun 1/3/16 Tue 1/12/161 
30 days Wed 1/13/16 Thu 2/11/18| 
30 days Wed 2/17/16 Thu 3/17/18 

381 days Wed 9/2/18 Sat 9/17/16 
Odays Wed 6/2/15 Wed 9/2/15: 
Odays Men 4/18/16 Mon 4/16/16| 
Odays Fri 6/17/16 Fri 6/17/18j 
Odays Wed 8/3/16 Wed 8/3/16 
Odays Set 9/17/16 Sat 9/17/16^ 

256 days Fri 6/17/16 Tue Tnztn 
Odays Fri 6/17/16 Fri 6/17/16 
Odays TueB/ie/16 Tue 8/16/16 
Odays Fri 9/30/16 Fri 9/30/16 
Odays Tue 11/29/16 Tue 11/29/16 
0 days Fri 1/13/17 Fri 1/13/17 
Odays Tue 2/28/17 Tue 2/28/17 

197 days Mon 12/16/14 Mon 6/29/16 
Odays Men 12/15/14 Mon 12/15/14 
Odays Thu 2/12/15 Thu 2/12/15 
Odays Mon 4/13/15 Mon 4/13/15 
Odays Thu 5/28/15 Thu 5«8/15 
Odays Mon 6/29/15 Mon 6/29/15 

910 days Tue 8/30/19 Mon 12A8/17 
45 days Tue 6/30/15 Thu 8/13/15 
14 days Men 8/31/15 Sun 9/13/15; 
14 days Men 9/14/15 Sun 9/27/15: 
5 days Mon 6/14/15 Fri 9/18/15 

10 days Mon 10/5/15 Wed 10/14/15 
30 days Thu 10/15/15 Fri 11/13/15 
60 days Thu 11/19/15 Sun 1/17/16 
10 days Mon 1/4/16 Wed 1/13/16 
30 days Thu 1/14/16 Fri 2/12/18 
30 days Mon 2/22/16 Tue 3/22/16 
14 days Tue 4/12/16 Mon 4/25/16 
10 days Tue 4/5/16 Thu 4/14/16 
30 days Frt 4/15/16 Sat 5/14/16 
30 days Fri 5/20/16 Sat 6/18/16 
iOdays Mon 7/4/16 Wad 7/13/16 
30 days Thu 7/14/16 Fri 8/12/16 
30 days Wed 10/7/15 Thu 11/5/15 

184 days Mon 4/11/18 Wed 10/12/16 
Odays Mon 4/11/16 Mon 4/11/16 
Odays Fri 5/13/18 Fri 6/13/10 
Odays Tue 7/12/18 Tue 7/12/16 
Odays Sun 8/28/16 Sun 8/26/16 
Odays Wed 10/12/10 Wed 10/12/16 

224 days Mon 10/17/16 Mon 909/17 
Odays Mon 10/17/16 Mon10/17/16 
Odays Mon 10/31/16 Mon 10/31/16 
Odays Frt 12/30/18 Fri 12/30/18 
Odays Mon 2/13/17 Mon 2/13/17 
Odays Fri 4/14/17 Fri 4/14/17 
Odays Mon 5/20/17 Mon509/17 

210deye Tut 8/30/17 Mon 12/29/17 
60 days Tue 5/30/17 Fri 7/28/17 
60 days Sal 7/29/17 Tue 9/26/17 
90 days Wed 9/27/17 Mon 12/25/17 

2014 

ThrooDStottonOU Site \Qi SSIUSUM 938 days Tue 10/22/13 Mon 6/16/16 

287 InMate Rl Field Work' Upland 380 days Tue 10/22/13 Wed 11/9/14 
288 Soil Boring Installation/Sampling 14 days Tue 10/22/13 Mon 11/4/13 

299 Oroundwatar Monitoring Well Installation/Developmenl 14 days Tue 11/6/13 Mon 11/18/13 

200 Soil Gas Probe Installation 5 days Tue 11/19/13 Sat 11/23/13 
291 Flr« Quarter Rl GW and Soil Gas Sampling IOdays Tue 11/26/13 Thu 12/5/13 

292 Laboratory Analysis (first Quarter gw. soil gas, and sol) 30 days Frt 12/8/13 Sat 1/4/14 

293 Data Validation (first Quarter gw, soil gas, and SOU) 80 days Frt 1/10/14 Mon 3/10/14 
294 Secortd Quarter Rl OW and Soil Gas Sampting IOdays Mon 2/24/14 Wad 3/5/14 
295 Laboratory Analysis (second Quarter gw and soH gas) 30 days Thu 3W^4 Frt 4/4/14 

206 Data Validation (second Quarter gw and soil gas) 30 days Mon 4/14/14 Toe 5/13/14 
297 Data Gap Analysis 14 days Frt 4/25/14 Thu 5/6/14 

298 Third Quarter Rl GW Samplrng 10 days Sun 5/25/14 Tue 8/3/14 

299 Laboratory Analysis (third Quarter gw) 30 days Wed 8/4/14 Thu 7/3/14 

Date Validation (third Quarter gw) 30 days Wed 7/9/14 Tt>ua7/14 
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FIGURE 1 
2013 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 
CERCLA Docket No. V-W-OS-C-Ql? 
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Fourth Quarter Rl GW SampHrtg 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare Ri Report 
Review Preliminary Rl Data with USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt • Rev 0 
Review Response to USEPA Comments on Rl Rpt - Rev 0 with USEPA 
Submit Rl Rpt' Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare F8 Report 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Alternatives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelmlnary Remedial Action Plan 
Preliminary Remedial Action Plan Public Review 
USEPA issues Record of Decision 

Hough PI.C SUtlon OU Site ID: SSID B5HH 
Prol»ei punning 

USEPA Approves SSWP Revieion 1 
InHIMe Rl FUld Work - Upland 

Finalize Acoasa Agreementa 
Contradof Procurement and PennlttJng 
Son Boring IneUllation/SamplIng 
Groundwater Monitoring Well InstolaUon/Devalopmon 
Son Gae Probe InsUHatlon 
Fkal Quarter Rl GW and Soil Gas Sampling 
Laboratory Analyala (Ural Quarter gw. soil gaa, and ton) 
DaU Validation (fitat Quarter gw. aoll gat. and soil) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analyala (aecond Quarter gw and soil gaa) 
DaU Validation (sscond Quarter gw and toll gaa) 
OaU Gap Analyala 
Third Quarter Rl GW Sampling 
Latiofatory Analyala (third Quarter gw) 
Data Validation (third Quarter gw) 
Fourth Quarter Rl GW Sampling 
Laboratory Analyala (fourth Quarter gw) 
DaU Validation (fourth (Quarter gw) 

Prapara Rl Report 
Review Prallmlnaiy Rl DaU wHh USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA CommenU on Rl Rpt - Rev 0 
Review Raaponaa to USEPA CommenU on Rl Rpt • Rev 0 wkh USEPA 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approvea Rl Rpt - Rev 1 

Prapana FS Report 
Submit Altemalivee Array Tech Memo to USEPA 
ftacalva USEPA CommenU on Altemativea Array Tech Memo 
SubmK FS Rpt - Rev 0 to USEPA 
Raoelva USEPA CommenU on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approvea FS Rpt - Rav 1 

Record of Daclalon 
USEPA preparaa Prelmlnary Renwdlal Action PUn 
Preliminary RamadUl Action PUn Public Review 
USEPA laauaa Record of Daclalon 

Protect punning 
Submit ConvUtion Report - Ravlalon 0 u USEPA 
Pra-Slta-Spectfic Work PUn Scoping Mealing 
Racarva USEPA (^wimenU on Complolion Report 
Submit SlU Specific Work Plan - Ravlaion 0 U USEPA 
Racalva USEPA CommanU on DrafI SSWP Ravlalon 0 
Submit SiU Spacillc Woik Plan Ravlalon 1 U USEPA 
USEPA Approvea SSWP Ravlaion 1 

InHtaU Rt FUtd Work - Upland 

10 days Sat(W3/T4 Mon 9/1/14 
30 days Tue 9/2/14 Wed 10/1/14 
30 days Tue 10/7/14 Wed 11/5/14 

230 days Tua 9/16/14 Mon 5/4/19 
Odays TUB 9/16/14 Tue 9/16/14 
0 days Fri 12/5/14 Fri 12/5/14, 
0 days Tue 2/3/15 Tue 2/3/15 
0 days Tue 2/17/15 Tue 2/17/15 
0 days Thu 3/19/15 Thu 3/19/151 
Odays Men 5/4/15 Mon 5/4/15! 

287 days Tua 2/3/18 Sun 10/18/ld 
Odays Tue 2/3/15 Tue 2/3/1^ 
Odays Mon 4/6/15 Mon 4/6/15: 
0 days Thu 5/21/15 Thu 5/21/15 
Odays Mon 7/20/15 Mon 7/20/15' 
Odays Thu 9/3/15 Thu 9/3/15'; 
Odays Sun10/18/15 Sun 10/18/15 

211 days Mon 10/19/15 Mon 8/16/16 
60 days Mon 10/19/15 Thu 12/17/15| 
60 days Fri 12/18/15 Mon 2/15/10 
90 days Wed 2/17/16 Mon 5/16/16 

1068 days Wed 10/30/13 Wed 9/28/16 

Odays Wed 10/30/13 Wed 10/30/13 
0 days Wed 10/30/13 Wed 10/30/13 

445 days Mon 12/30/13 Fri 3/20/19; 
Odays Mon 12/30/13 Mon 12/30/13 

45 days Tue 12/31/13 Thu 2/13/14 
14 days Mon 3/3/14 Sun 3/16/14 
14 days Mon 3/17/14 Sun 3/30/14 
5 days Mon 3/31/14 Fri 4/4/14 

10 days Mon 4/7/14 Wed 4/16/14 
30 days Thu 4/17/14 Fri 5/16/14 
60 days Thu 6«2/14 Sun 7/20/14; 
10 days Mon 7/7/14 Wed 7/16/14 
30 days Thu 7/17/14 Fri 6/15/14 
30 days tAon 8/25/14 Tue 9/23/14 
14 days Fri 9/5/14 Thu 9/18/14 
10 days Mon 10/6/14 Wed 10/15/14 
30 days Thu 10/16/14 Fri 11/14/14 
30daya Thu 11/20/14 Fri 12/19/14 
10 days Mon 1/5/15 Wed 1/14/15 
30 days Thu 1/15/16 Fri 2/13/15 
30 days Thu 2/19/15 Fri 3/20/15 

233 days Thu 1/29/18 Fri 9/19/19 
Odays Thu 1/29/15 Thu 1/29/15 
Odays Mon 4/20/15 Mon 4/20/15 
Odays Fri 6/19/19 Fri 6/10/15 
Odays Ffl 7/3/15 Ffl 7/3/15 
Odays Mon 8/3/15 Mon 8/3/15 
Odays Fri 9/18/15 Fri 9/18/15 

285 days Fri 6/19/18 Mon 2/29/19 
Odays Fri 6/19/19 Fri 6/19/15 
Odays Tue 8/18/19 Tue 8/18/16 
Odays Fri 10/2/19 Fri 10/2/16 
Odays Tua 12/1/19 Tue 12/1/15 
Odays Fri 1/15/18 Fri 1/15/16 
Odays Mon 2/29/16 Moo 2/29/16 

212 days Tua 3/1/16 Wed 9/28/19 
60 days Tue 3/1/10 Fri 4/29/16 
60 days Mon 5/2/16 Thu 6/30/16 
90 days Fri 7/1/16 Wad 9/28/16 

1212 days Men 3/17/14 Mon 7/10/17 

219 days Mofl3rt7/14 Fri 10/17/14 
Odays Mon 3/17/14 Mon 3/17/14 
Odays Tua 4/15/14 Tue 4/15/14 
Odays Thu 5/15/14 Thu 5/15/14 
Odsys Mon 0/16/14 Mon 6/16/14 
Odays Thu 7/31/14 Thu 7/31/14 
Odays Mon 9/15/14 Mon 9/15/14 
Odsys Fri 10/17/14 Ffl 10/17/14-

440 days Sat 10/1S/14 Thu 12/31/19 
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FIGURE 1 
2013 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 
CERCLA Docket No. V.W-08-C-917 

Date;October31,2013 

ID Taak Name 
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Contractor Procurement and Permittino 
Soli Boring Installation/Sampling 
Groundwater Monitoring Well ln8tall^onA)evalopment 
Son Gas Protie Installation 
First Quarter Rl GW and SoH Gas Sampling 
Latioratory Analysis Iflrst Quarter gw, soil gas. and soil) 
Data Validation (first Quarter gw, soil gas. and soH) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter Rl GW Sampling 
Laboratory Anaiysis (third Quarter gw) 
Data Validation (third Quarter gw) 
Fourth Quarter Rl GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare Rl Report 
Review Preliminary Rl Data wfth USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt • Rev 0 
Review Response to USEPA Comments on Rl Rpt - Rev 0 with USEPA 
SubmH Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Sut>mrt Altematives Array Tech Memo to USEPA 
Receive USEPA Commenls on Alternatives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelminary Remedial AcOon Plan 
Preliminary Remedial Action Plan PubHc Review 
USEPA issues Record of Decision 

Pltn«« Court atotlon OU Site ID: SSID BSHP 
Project Planning 

Submit Completion Rpt/Site Spedflc Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft Completion Report/SSWP Revision 0 
Submit Completion Report/Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves Completion Rpl/SSWP Revision 1 

Initiate Rl Field Work • Upland 
Contractor Procurement and Permitting 
Soti Boring Installation/Sampling 
Groundwater Monitoring Well InstaltatlorVDevelopment 

j Soil Gas Probe Installation 
j First Quarter Rl GW and Soil Gas Sampling 
I t.aboratory Analysis (first Quarter gw, soil gas, and soil) 
i Data Validation (first Quarter gw, soil gas, and sol) 

Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data VaHdalon (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter Rl GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarlar gw) 
Fourth Quarter Rl GW Sampling 
Labaatory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare Rl Report 
Review PreHminary Rl Data wHh USEPA 
Submit Rl Rpt • Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt • Rev 0 
Review Response to USEPA Comments on Rt Rpt • Rev 0 wtti USEPA 
Submit Rl Rpt' Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Submit Altemativefl Array Tech Memo to USEPA 
Receive USEPA Comments on ANemaltves Array Tech Memo 
SubmH FS Rpt • Rev 0 to USEPA 
Receive USE PA Commerrts on FS Rpt - Rev 0 
Submrt FS Rpt - Rev 110 USEPA 
USEPA approves FS Rpt - Rev 1 

Duration 

45 days 
14 days 
14 days 
5 days 

10 days 
30 days 
60 days 
10 days 
30 days 
30 days 
14 days 
10 days 
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30 days 

232 days 
Odays 
Odays 
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Odays 
Odays 
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265 days 
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0 days 
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60 days 
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30 days 
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30 days 
30 days 
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Odays 
Odays 
Odays 
Odays 
Odays 

Odays 
296 days 

Odays 
Odays 
Odays 
Odays 
Odays 
Odays 

Start 

^ano/i8/14 
Wed 12/17/14 
Wed 12/31/14 

Wed 1/14/15 
Wed 1/21/15 
Sat 1/31/15 

Sat 3/7/15 
Tue 4/21/15 

Fri 5/1/15 
Tue 6/9/15 

Sat 6/20/15 
Mon 7/20/15 
Thu 7/30/15 

Thu 9/3/15 
Sun 10/18/15 
Wed 10/28/15 

Wed 12«/15 
Tue 11/10/15 
Tue 11/10/15 

Sat 1/30/16 
Wed 3/30/16 
Thu 4/14/16 
Sat 5/14/16 

Wed 6/29/16 
Wed 3/30/10 
Wed 3/30/16 
Sun 5/29/16 
Wed 7/13/16 
Sun 9/11/16 

Wed 10/26/16 
Sat 12/10/16 

Sun 12/11/16 
Sunl2/11/16 

Thu 2/9/17 
Wed 4/12/17 

Finish 

Mon i^i/14r 
Tue 12/30/1J 

Tue 1/13/ia 
Sun 1/18/1S 

Fri 1/30/ia 
Sun 3/1/15 
Tue 5/5/1 a 

Thu 4/30/16 
Sal 5/30/15 
Wed 7/8/15 

Fri 7/3/151 
Wed 7/29/15j 

Fri 8/26/15 
Fri 10/2/15i 

Tue 10/27/15i 
Thu 11/26/15j 
Thu 12/31/15 
Wed 6/29/161 
Tue11/1(V19| 

Sat 1/30/16| 
Wed 3/30/16; 
Thu 4/14/16 
Sat 5/14/16; 

Wed 6/29/16 
Sat 12/10/16 
Wed 3/30/16. 
Sun 5/29/16; 
Wed 7/13/18 
Sun 9/11/1^ 

Wed 10/26/161 
Sal 12/10/16| 
Mon 7/10/171 

Wed 2/8/17j 
Sun 4W17i 

Mon 7/10/171 

Frt B/SO/13 
Fri 6/30/13 
Fri 8/30/13 

Wed 11/27/13 
Mon 1/13/14 

Fri 2/14/14 
8at2/1S/14 
Sat 2/15/14 

Wed 4/16/14 
Wed 4/30/14 
Wed 5/14/14 

Wed 5/21/14 
Sat 5/31/14 
Sat 7/5/14 

Tue 8/19/14 
Fri 8/29/14 

Tue 10/7/14 
Sal 10/16/14 

Mon 11/17/14 
Thu 11/27/14 

Thu 1/1/15 
Sun 2/15/15 
Wed 2/25/15 

Wed 4/1/18 
Wed 3/11/18 
Wed 3/11/15 

Mon 6/1/15 
Fri 7/31/15 

Mon 8/17/18 
Wed 9/16/15 
Mon 11/2/18 

Fri 7/31/18 
Fri 7/31/18 

Toe 9/29/16 
Frt 11/13/18 
Tue 1/12/16 

Frt 2/26/16 
Mon 4/11/16 

Mon 11/7/18 
Fri 2/14/14 
Fri 8/30/13 

Wed 11/27/13 
Mon 1/13/14' 

Fri 2/14/14 
Tliu 4/30/18 
Mon 3/31/14 
Tue 4/29/14 
Tue 5/13/14 
Sun 5/18/14 

Fri 5/30/14 
Sun 6/29/14 

Tue 9/2/14 
Thu a/28/14 
Sat 9/27/14 

Wad 11/5/14 
Fri 10/31/14 

Wed 11/26/14 
Fri 12/28/14 

Fri 1/30/15 
Tue 2/24/15 
Thu 3/26/15 
Thu 4/30/15 

Mon 11/2/15 
Wed 3/11/15 

Mon 6/1/15 
Fri 7/31/16 

Mon 8/17/15 
Wed 9/16/15 
Mon 11/2/1S 
Mon 4/11/18 

Fri 7/31/15 
Tuo 9/29/15 
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Fri 2/28/16 
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FIGURE 1 
2013 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 
CERCLA Docket No. V-W-Q8-C-9I7 

Date:October31,2013 

ID Task Name Duration Start 

451 Racord of Daclalon 
4M USEPA prepares Pretmlnary Remedial Action Plan 
4M Preliminary Remedial Action Plan PubHc Review 
464^ USEPA issues Record of Dedsion 
455 
456 
457 
4^ 
4» 
46b 
461 
462 
463 
464 
465 

North Shore Avenue Stetlon Site ID: SSiP B5HL 
Project Planning 

PiB-Complelion Report-Sile-Specific Worii Plan Scoping Meeting 
Sutma Completion Report/Site Specific Worti Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft Completion Report/SSWP Revision 0 
Submit Completion Report/Site Specific Worti Plan Revision 1 to USEPA 
USEPA Approves CompleUon Report/SSWP Revision 1 

Initiate Rl Field Work • Upland 
Contractor Procurement and Permuting 

4S6 Son Boring Installatlon/SampHng 
467 Groundwater Monitoring Well InstaSation/Development 
W SOS Gas Probe Installation 
4(W First Quarter RIGW and SoS Gas Sampling 
470 Laboratory Analysis (first Quarter gw, soil gas. and soS) 
471 Data ValldaSon (first Quarter gw. soil gas. and soli) 
m. Second Quarter Rl GW and Soil Gas Sampling 
473 Laboratory /Analysis (second Quarter gw and soil gas) 
474 Data ValldaSon (second Quarter gw and soil gas) 
4^ Data Gap Analysis 
478 Ttiird Quarter Rl GW Sampling 
477 Laboratory Analysis (tbird (Quarter gw) 
478 I Data Validation (third Quarter gw) 
478 1 Fourth Quarter Rl GW Sampling 
480 Laboratory Analysis (fourth Quarter gw) 
W Data Validation (fourth Quarter gw) 
482 Initiate Rl Field Worli-River 
483 Contractor Procurement and PermltUng 
484 Bathymetrlc. Side-Scan. Sub-Bottom Sonar Sunreys 
485 Ambient Sediment SampTing and TOC evaluation 
'488 Sediment/Surface Witer Sampling 
487 Identtfy Sediment Samples for Toxicity Testing and Sediment Delineation 
^ Surface Water Sampling 
488 Benthic Community Survey. If approftrlate 
480 Toxidty Tesftng. If appropriate 
481 Additional Laboratory Analysis 
482 Sediment Sample VaHdatlon 
483 Development of Dose Response and Site Specific Risk Values, if appropriate 
^ Prepare Rl Report 
485 Review Prellmlnaiy Rl Data with USEPA 
488 Submit Rl Rpt - Rev 0 to USEPA 
W Receive USEPA Comments on Rl Rpt - Rev 0 
488 Review Response to USEPA Comments on Rl Rpt-RevOwftfi USEPA 
W Submit Rl Rpt - Rev 1 to USEPA 
5O0 USEPA Approves Rl Rpt - Rev 1 
SO^i Prepare FS Report 
502 Submit Alternatives Anay Tech Memo to USEPA 
503 Receive USEPA CommenU on Alternatives Array Tech Memo 
504 SubmH FS Rpt-Rev0to USEPA 
505 Receive USEPA Comments on FS Rpt - Rev 0 
508 Submit FS Rpt-Rev 1 to USEPA 
507 USEPA approves FS Rpt -Rev 1 
508 Record of Decision 
508 USEPA prepares Prelmlnaiy Remedial Action Plan 
510 Preliminary Remedial AcOon Plan Public Review 
511 USEPA Issues Record of Decision 
512 
M3 ' 
»l< gouth Branch Rhwr OU 
515 Prelect Planning 
518 SubmH Completion Report - Revision 0 to USEPA 
517 Pra-SHe-Speclflc Work Plan Scoping Meeting 
sis SubmH SHe Specific Work Plan-Revision 0 to USEPA 
518 Receive USEPA Comments on Draft SSWP Revision 0 
^ SubmH Site Specific Work Plan RevlslDn 1 to USEPA 
521 USEPA Approves SSWP Revision 1 
523 Initiate RIFIold Work-River 
523 Contractor Procurement and Permuting 
634 Bathymetrlo, Side-Scan. Sutr-BoOom Sonar Surveys 
525 AmtHenl Sedlmeni Sampling and TOC evaluation 

210 days 
60 days 

Finish 

Tut 4/12/16 Mon 11/7/16 
Tue 4/12/16 Fri 6/10/16' 

60 days Sat 6/11/16 Tue 8/9/16 
90 days Wed 8/10/16 Mon 11/7/16 

1226 days Fri 3/21/14 Fri 7/28/17 

229 days FrI 3/21/14 Tue 11/4/14 
0 days Fri 3/21/14 Fri 3/21/14 
0 days Thu 6/19/14 Thu 6/19/14 
Odays Tue 8/19/14 Tue 8/19/14! 
Odays Fri 10/3/14 Fri 10/3/14j 
0 days Tue 11/4/14 Tue 11/4/14 

440 days Wad 11/9/14 Mon 1/16/16; 
45 days Wed 11/5/14 Fri 12/19/14! 
14 days Sun 1/4/15 Sat 1/17/19' 
14 days Sun 1/18/15 Sat 1/31/19 
5 days Sun 1/18/15 Thu 1/22/15 

10 days Sun 2«/15 Tue 2/17/15 
30 days Wed 2/18/15 Thu 3/19/15 
60 days Wed 3/25/15 Sat 5/23/15 
10 days Sal5«/15 Men 5/18/16 
30 days Toe 5/19/15 Wed 8/17/15 
30 days Sat 6/27/15 Sun 7/26/15 
14 days Wed 7/8/15 Tue 7/21/15 
10 days Fri 8/7/15 Sun 8/16/15 
30 days Mon 8/17/15 Tue 9/15/15 
30 days Mon 9/21/15 Tue 10/20/15 
10 days Thu 11/5/15 Sat 11/14/15 
30 days Sun 11/15/15 Mon 12/14/15 
30 days Sun 12/20/15 Mon1/18/16 

278 days Wad 11/6/14 Sun 8W18 
45 days Wed 11/5/14 Fri 12/19/14 

3 days Sun 1/4/15 Tue 1/6/15 
3 days Mon 1/12/15 Wed 1/14/19 

178 days Fri 2/13/18 SunOrt/19 
20 days Fri 2/13/15 Thu 3/12/15 

1 day Fri 3/13/15 Fri 3/13/16 
1day Fri 3/13/15 Fri 3/13/19 

45 days Fri 3/13/15 Sun 4/26/15 
45 days Fri 3/13/16 Sun 4/26/15 
45 days Mon 4/27/15 Wed 6/10/15 
60 days Thu 8/11/15 Sun 8/9/19 

196 days Tua 1/8/16 Tue 7/16/16 
Odays Tue 1/5/16 Tue 1/5/16 
Odays Fri 2/19/16 Fri 2/19/16 
Odays Tue 4/19/16 Tue 4/19/16 
Odays Wed S/4/10 Wed 5/4/16 
Odays Fri 8/3/16 Fri 8/3/16 
Odays Tue 7/19/16 Tue 7/19/15 

255 days Tua 4/19/16 Fri 12/30/16 
Odays Tue 4/19/10 Tue 4/19/16 
Odays Sal 6/18/16 Sat 6/18/16 
Odays Tue 8/2/16 Tue 6/2/16 
Odays Sat 10/1/16 Sat10/1/ie 
Odays Tue 11/15/16 Tue 11/15/16 
Odays Fri 12/30/16 Fri 12/30/16 

210 days Set 12/31/16 Fri 7/26/17 
60 days Sat 12/31/10 Tue 2/28/17 
60 days Wed 3/1/17 Sal 4/29/17, 
00 days Swi 4/30/17 Fri 7/28/17 

1202 days Thu 12/11/14 Wed 4/18/16 
229 days Thu 12/16/14 Men 6/3/19 

Odays Thu 12/18/14 Thu 12/18/14 
Odays Fri 1/10/15 Fri 1/16/15 
Odays Tue 3/17/19 Tue 3/17/15 
Odays Mon 5/16/19 Mon 5/18/15 
Odays Thu 7/2/15 Thu 7/2/15 
Odays M00 8W15 Mon 8/3/19 

464 days Tue 6/4/19 Wed 11/9/16 
45 days Tue a/4/19 Thu 9/17/15 
3days Mon 10/5/15 Wed 10i/7/15 
3d8ys Tue 10/13/15 Thu 10/15/15 

Qtr2 Qtf4 _jQ!rL 
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FIGURE I 
2013 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 
CERCLA Docket No. V-W-08.C-917 

Date:October31.2013 

ID Task Name 

5^ 

530 
5^ 
532 
5M 
534 
636 

537 
538 
539 
540 

542 

544 
545 
546 
547 
548 
549 
5^ 
551 
K2 
553 

555 
555 

SedimenVSurface Water Sampling 
Identify Sediment Samples for Toxicity Testing and Sediment Deltneation 
Surface Water Sampling 
Benthic Community Survey. If appropdate 
Toxicity Testing, If appropriate 
Additional Lat)oratory Analysis 
Sediment Sample Validation 
Development of Dose Response and Site Specrflc Risk Values, if appropriate 
Sulxnit Sediment Sampling Tech Memo to USEPA 
Receive USEPA Commenta on Sediment Sampling Tech Memo 
Step II Sediment Sampling, If necessary 
Step II Latwratory Analysis, if necessary 
Step II Data Validation, if necessary 

Prepare Rl Report 
Review Preliminary Rl Data with USEPA 
SutMnit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 
SulHntt Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Attematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelminary Remedial Action Plan 
Preiimlnary Remedial Action Plan Public Review 
USEPA Issues Record of Decision 

Duration Start 1 Finish I 

SttOdaya Hon 11/1 «it Wed11/9/1ft 
20 days Men 11/16/15 Fri12/11/15 

1 day Men 12/14/15 Mon 12/14/15 
1day Mon 12/14/15 Mon 12/14/15 

45 days Sat 12/12/15 Mon 1/25/16 
45 days Sat 12/12/15 Mon 1/25/16 
45 days Tue 1/26/16 Thu 3/10/16 
60 days Fri 3/11/16 Mon 5/9/16 

Odays Mon 5/9/16 Mon 5/9/16 
Odays Wed 6/8/16 Wed6/B/16 

45 days Mon 6/27/16 Wed 8/10/16 
30 days Thu 8/11/16 Fri 9/9/16' 
56 days Thu 9/15/16 Wed 11/9/16 

176 days Thu 0/28/18 Fri 3W4/17 
0 days Thu 9/29/16 Thu 9/29/16; 
Odays Mon 10/24/16 Mon 10/24/16 
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Odays Tue 2/7/17 Tue 2/7/17 
Odays Fri 3/24/17 Fri 3/24/17 

259 days Fri 12«3/16 Men 8/4/17 
Odays Fri 12/23/16 Fri 12/23/18 
Odays Tue 2/21/17 Tue 2/21/17 
Odays Fri 4/7/17 Fri 4/7/17 
Odays Tue 8/6/17 Tue 6/6/17 
Odays Fri 7/21/17 Fri 7/21/17 
Odays Mon 9/4/17 Mon 9/4/17 

210 days Tue 9/5/17 Wed 4/18/18 
60 days Tue 9/5/17 Fri 11/3/17 
60 days Sat 11/4/17 Tue 1/2/18 
90 days Wed 1/3/18 Wed 4/18/18 
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